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The CIHC Site

Site selection for the California Indian Heritage Center (CIHC) became final on June 18,
2008, when the West Sacramento City Council unanimously approved the Master
Agreement for the 43-acre East Riverfront Property at the confluence of the Sacramento
and American Rivers. The final step was the approval of the Master Agreement by the
CIHC Task Force, which occurred at its August 25" meeting in Sacramento when it was
signed by Task Force Chairman Larry Myers, California State Parks Director Ruth
Coleman, and West Sacramento Mayor Christopher Cabaldon.

State Parks is also begun pursuing the acquisition of adjacent properties owned by JTS,
GRUPE, and the CIRI Alaskan native corporation. State Parks completed a grant
application for Proposition 84, River and Parkways funds for property acquisition. As
part of this process, support letters for the CIHC have been received, including ones from
Senate Pro Tem Darrell Steinberg, Mayor of West Sacramento Christopher Calbaldon,
Assemblywoman Lois Wolk, Yolo County Parks and Resources Department Director
Warren Westrup, and Executive Secretary Larry Myers of the Native American Heritage
Commission. If we are successful in acquiring this property, the total acreage for the
CIHC site will be about 65 acres. However, currently there is a frieze on bond funded
projects and the application is not moving forward. Hopefully, the frieze will be lifted
soon, enabling the acquisition of this important property to move forward.

General Pan

With the Master Agreement in place, State Parks can begin on the General Plan for the
CIHC, which is next required step in opening the doors on a completed first phase. The
State Parks project team has completed the draft scope of services for the Project’s
General Plan for a service agreement with EDAW Inc. as the consultant for completing
the General Plan’s. While design for the CIHC will come after the General Plan, it is
anticipated that the first phase will consist of site work, “to heal the land”, as the CIHC
Core Advisors expressed it, as well as an interpretive facility and a place to care for the
Tribal Treasures that will support the interpretive efforts at the CIHC. It is anticipated
that the cost of the first phase of the CIHC will be about $50 million dollars. Because of
the state freeze on bond funded projects the contract with EDAW has not been executed.
As soon as the bond funding freeze is lifted the General Plan consultant contract will be
executed and authorization to proceed will be given. When that will occur is not known
at this time. When the bond funded projects are able to proceed, the project schedule
will be revised. The current schedule is included below.
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GP/EIR Schedule Update

. Target Start Target Completion
Phase Activity Date Date
Execute Master Agreement August 2008
24 General Plan Preparation — Scoping, .
% Preparation of Preferred Alternatives Winter 2008 Fall 2008
2 Draft Environmental Impact Report (DEIR)
§ with Indian Community Outreach and Public Fall 2008 Fall 2009
'€ | Hearing Process
g’ Certification of Final Program Level EIR Fall 2009 Spring/Summer 2010
Adoption of General Plan Spring 2010 Spring/Summer 2010
x Schematic Design Summer 2010 Summer 2011
g Prepare Draft Project Level EIR Summer 2010 Summer 2012
-°O—’~ Preliminary Plans (Phase One) Summer 2011 Summer 2012
5 : :
= Apprc_>va| to Proceed with Working Summer 2012 Summer 2013
o | Drawings
[72]
@ .
A (P)rr:es)are Construction Documents (Phase Summer 2012 Summer 2014
Environmental Permitting Fall 2012 Winter 2014
S Phase One Funding in Place Summer 2013 Summer 2014
‘c‘g Approval to Proceed to Bid Summer 2014 Summer 2015
2 Exercise Option Agreement (May be
o
'S) executed and land transferred to DPR at the
@ end of the General Plan phase if approved by Summer 2014 Summer 2015
o the West Sacramento City Council)
Finalize Land Transaction (180 day escrow) | Summer 2014 Summer 2015
<
% Construction Start (Phase One) Fall 2014 Summer 2016
>
z
8 Projected Opening Date Summer 2016
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Business Plan

ERA (Environmental Research Associates) of San Francisco the project’s Business Plan
consultants will develop recommendations for how the CIHC will be governed and
operated, as well as a marketing plan to raise private funds for the Heritage Center’s
development and operations. To those ends, ERA conducted a series of interviews in
early December with both Native Americans and those knowledgeable in private fund
raising. This phase of the project has also been temporarily suspended due to the bond
funding freeze.

CIHC Non-Profit Foundation

Completion of the bylaws and the 501(c) 3 filing for the state and federal government for
the CIHC Foundation has been completed. An initial Foundation Board has been
selected. The Foundation should be fully operational in April 2009. It is anticipated that
additional board members will be added after ERA has completed their report. The
current board development status is below:

Name Title

Larry Myers (Pomo) Chairman, CIHC Task Force; Executive Secretary of
the Native American Heritage Commission

Bill Mungary (Paiute, White | CIHC Task Force Member; Retired Community,

Mountain Apache) Housing and Economic Developer; Commissioner
Native American Heritage Commission
CIliff Trafzer (Wyandot) CIHC Core Advisory Group Member; Professor of

History and Rupert Costo Chair in American Indian
Affairs, University of California, Riverside

Reba Fuller (Me-Wuk) CIHC Task Force Member; Governmental Affairs
Specialist, Tuolumne Band of Me-Wuk Indians

Reno Franklin (Kashia Tribal Council and Tribal Preservation Officer,

Pomo) Kashia Band of Pomo Indians

Cindi Alvitre (Tongva) CIHC Task Force Member; Doctorate Candidate
UCLA Department of World Arts & Cultures

David Quintana CIHC Task Force Member

Dan Ramos Vice-President, RAMCO Enterprises

Tim Bactad (Kumeyaay) CIHC Task Force Member
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Site and Facilities Master Plan

As noted in the last Progress Report, in March of last year, the Site and Facility Master
Planning consultant, EDAW Inc., completed the draft CIHC Master Plan. The Master
Planning report describes conceptual site planning that addresses site constraints and
opportunities, infrastructure, circulation, and the relationship between CIHC facilities and
the site in all respects. It defines the architectural massing and describes materials that
are envisioned to be used in design development. It defines the project at full build out
and targets an achievable first phase development along with the projected costs.
Portions of the work will be incorporated into the General Plan. The document
describing the Master Plan, California Indian Heritage Center: Concept Master Plan
Interim Site and Facility Master Planning and Programming Report, March 2008, is
ready for publication. It will be published and posted on the CIHC website when the
funding is available, after bond funded projects are approved to proceed.

Tribal Treasures

March 14, 2009, the American Masterpieces: Artistic Legacy of California Indian
Basketry opened at the California Museum for History, Women and the Arts at 1020 O
Street in Sacramento. The exhibit features 86 baskets from the over 3,500 California
Indian Baskets in the care of California State Parks. It features basket makers such as
Louise Hickox (Wiyot), May Benson (Pomo), Lena Dick (Washoe), Mabel McKay
(Pomo and Wintun) and Joseppa Dick (Pomo). The exhibit will be in place for about a
year. Subsequent plans are to create a traveling version of the exhibit that can be featured
at museums throughout California, including tribal museums.

Staffing

In February, Jennifer (Jenna) Peterson joined the CIHC team to help steward the Tribal
Treasures housed in West Sacramento and at the State Indian Museum. Jenna recently
received her Masters in Museum Studies from Sacramento State University. She has
been the curator for several small exhibits with Native American themes and has come to
the State Indian Museum/California Indian Heritage Center by way of the California
State Parks Photograph Archives. At the archives her duties included cataloging the
historic photographs associated with the State Indian Museum as well as the collection of
other photographs of Native people under the care of the Photo Archives. Jenna will
primarily be working in West Sacramento, with Brian Bibby, to more fully document and
photograph the California Indian basketry for the CIHC.
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